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Background
The legacy of waste from the United States nuclear weapons complex is a serious threat to the
environment, to the workers at sites complex-wide, and to the health of people living near these sites. The
management of this deadly legacy should be one of the top priorities of the United States Department of
Energy.
The Department of Energy (DOE) and its contractor, British Nuclear Fuels Limited (BNFL), propose to
treat 65,000 cubic meters of waste at the Idaho National Engineering and Environmental Laboratory
(INEEL). It is estimated that 95% of the waste is mixed waste – that is, contains both radioactive
elements and contaminants considered hazardous under the Resource and Conservation Recovery Act
(RCRA). The waste under consideration is classified as “retrievably-stored transuranic waste” since it is
located at an above-ground storage area (as opposed to transuranic waste that has been buried or
transuranic contaminated soils).
According to the Draft Environmental Impact Statement (DEIS) the waste needs to be treated in order to
be disposed of in the Waste Isolation Pilot Plant (WIPP), a federal repository to be opened in New
Mexico for retrievably-stored transuranic (TRU) and TRU mixed waste. The Department of Energy’s
definition of transuranic waste is waste with long-lived (half-life greater than 20 years) isotopes of
elements with an atomic number greater than uranium and above a certain radioactivity level (greater than
100 nanocuries per gram). This includes elements such as plutonium, neptunium, and americium. There
are a number of problems with DOE’s TRU waste definition, not the least of which is DOE’s
redefinition of TRU waste in 1984 (from 10 nanocuries to 100 nanocuries per gram). This meant that all
of sudden waste which had been handled as TRU waste became a mixture of both TRU waste (the portion
meeting the higher radioactivity limit) and “low-level waste” (the portion between 10 and 100 nanocuries
per gram).
The waste to be treated by the Advanced Mixed Waste Treatment Project (AMWTP) contains three
different waste types: transuranic mixed waste, alpha-Low Level Mixed Waste (LLMW), and LLMW.
Approximately 25,000 cubic meters of the waste to be treated does not meet the minimum radioactivity
threshold of TRU waste and thus could not ordinarily be disposed of in WIPP.

Proposed Treatment
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The AMWTP facility would super-compact (crush) and macro-encapsulate (surround with cement) the
majority of the waste with most of the rest being incinerated (with subsequent encapsulation of the ashes).
The goal of both treatments is to meet the WIPP Waste Acceptance Criteria (WIPP-WAC). Thus,
ignitable wastes which ordinarily could not be disposed of in WIPP would become acceptable after
incineration. Additionally, alpha-LLMW which does not have a high enough radioactivity concentration
to qualify under the current TRU waste definition would be compacted together with waste meeting the
100 nanocurie per gram level. This compacted waste would be considered TRU waste and be acceptable
at WIPP under WIPP-WAC, according to DOE.
There are a number of concerns with both treatment methods and with DOE’s TRU waste management
priorities.

Compaction
Fundamentally, the AMWTP-DEIS does not provide a clear compelling reason for super-compaction.
The only rationale DOE provides for super-compaction is to essentially mix the TRU and alpha-LLMW
so that it meets the 100 nanocurie per gram WIPP-WAC criteria. It will not change the nature of the
waste, except to reduce the volume. In fact, the waste may be able to be placed in RCRA-compliant
storage without any treatment other than repackaging (along the lines of the “No Action Alternative”). By
processing drums that may not need any treatment for compliance with RCRA the project may
unnecessarily increase worker hazards and environmental risks.
The DEIS has failed to analyze all the potential risks of super-compaction. For example, there is no
discussion of potential nuclear criticality problems and the results of a potential criticality. As the primary
process would result in waste with a higher concentration of plutonium, this would seem to be a necessary
component of a thorough analysis.
The DEIS has also excluded decontamination and decommissioning impacts which could result in a large
volume of transuranic waste being created. It is therefore difficult to determine how much TRU waste
would remain after the facility ceases operations.
As presented super-compaction has many important disadvantages and no significant advantages. The
problem is complicated by a lack of a plan to adequately characterize the waste prior to
super-compaction. Possibly a better alternative would be storage with repackaging as necessary and
declaration of waste greater than ten nanocuries per gram as transuranic waste destined for repository
disposal.

Incineration
The DEIS also has deficiencies in its analysis of incineration. The DEIS states that approximately 25% of
the waste is destined to be thermally treated (approximately 16,250 cubic meters). The three types of
waste which would be incinerated are those containing PCBs, some excess liquids, and ignitable wastes.
Only PCBs have thermal treatment as the Best Demonstrated Control Technology. The others require
incineration in order to meet the WIPP-WAC which prohibits ignitables and “free liquids.”
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It is not clear how the 25% estimate for incineration was made. The potential range of waste slated for
incineration is huge. In Table F-1-9 only one waste stream, totaling 26 cubic meters (0.04%), is listed as
definitely having PCBs (and therefore requiring incineration). However, according to Table F-1-6 if all
the waste suspected of containing PCBs over the limit, all ignitable waste, and all waste with excess
liquids were incinerated, then the total volume of waste incinerated would be 26, 572 cubic meters or
41% of the waste. This wide range in the amount of waste which may be incinerated raises three
questions:
How accurate is the estimate that 25% of the waste would be incinerated and what is the most
probable range of waste volume to be incinerated?
Have the environmental impacts from the full range of potential waste volume incinerated been
addressed in the DEIS?
What is the relative cost/benefit in sizing the facility first as DOE has done versus determining the
composition of the waste first and then sizing the thermal treatment facility appropriately? Waste
characterization would provide the time and knowledge necessary to choose the appropriate
technology, incineration or otherwise.
There is also no statement of how much waste would require thermal treatment if the WIPP-WAC were
not a criteria (though presumably it would only be the PCB waste). As WIPP is not assured of opening,
DOE should present an estimate of how much and what type of waste would still require thermal
treatment if the goal were RCRA-compliant storage (and requirements under the Toxic Substances
Control Act or TSCA). In other words, RCRA compliance assessment should be separated from WIPP
related issues.
Another issue is whether BNFL’s incinerator would be able to handle the highly variable waste stream
(the waste will contain debris of varying composition). Since highly variable waste streams have caused
problems at other incinerators, DOE should show how it plans to address this issue. The DEIS analysis
regarding incineration is seriously deficient in that it does not address this issue.

Radiolytic Degradation Issues
The DEIS also ignores a basic fact when dealing with radioactive materials which could have significant
impacts for both super-compaction and incineration. Irradiation of materials such as plastics and rubber
results in the production and/or release of numerous hazardous substances which can change the
characteristic of the waste over time. Production of substances such as hydrochloric acid, benzene, and
acetone, among others, can result in waste meeting the criteria of ignitability, corrosivity, reactivity, or
toxicity – even if the waste was previously considered non-hazardous.
On p. E-5-10 of the DEIS there is a discussion of production of some decomposition products due to
thermal effects, however, there is no discussion of radiolytic production of hazardous products. This
could have three very significant effects on the AMWTP.
First, it is not clear that the characterization and pre-treatment process proposed for the facilities would be
designed to detect dangerous levels of these substances. In particular, drums slated to pass directly to the
super-compactor without pre-treatment could pose risks. The DEIS does not discuss what effect either
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puncturing the drums or actually compacting the drums would have, particularly if reactive or ignitable
substances are present. As this waste has been in storage for a significant periods of time and these
radiolytic decay products would be expected to increase over time, this could become a significant issue
for facility operations and safety. The explosive and other hazards posed by radiolytic decay products has
not been included in DOE’s analysis.
Second, the AMWTP-DEIS does not provide even a basic overview of a Quality Assurance (QA)
program which would demonstrate that final waste drums do not contain ignitable, corrosive, or reactive
wastes. These wastes are not allowed to be disposed of in WIPP. Instead of a QA program, the AMWTP
relies on the characterization and pre-treatment steps to handle and segregate these wastes for either
thermal treatment, neutralization, or segregation. However, as discussed above, it is not clear that the
process would detect these types of wastes if they were the result of radiolytic degradation. Thus, the
failure to account for radiolysis means that the AMWTP may not achieve its basic goal of treating the
waste to meet WIPP-WAC.
Third, the AMWTP-DEIS does not provide an analysis showing that even if it were determined that the
waste meets the WIPP-WAC after treatment, the waste would continue to meet the WIPP-WAC over time
as radiolytic degradation continued.

Policies and Alternatives
A key overall problem is that very little is known about the composition of some of the waste to be
treated. The DOE is undertaking a complex and costly project without clearly analyzing the
environmental consequences or even the safety issues involved. The DOE has not demonstrated that it has
done sufficient technical preparation to actually super-compact and incinerate the variety of INEEL waste
that it proposes to handle.
The lack of sufficient preparation and pilot level work is characteristic of many large DOE projects and
has been an important element in many failures of such projects. It is so systemic that we have even given
a name to the problem – monumentalism. The super-compaction and incineration project has all the
earmarks of a poorly conceived and ill-prepared project that will channel large amounts of tax dollars to
corporations without even a reasonable assurance of achieving the stated objectives. Finally we also
believe that the objectives (other than those directly and demonstrably related to RCRA compliance
which has not been shown) are based on improper priorities.
DOE’s development of the AMWTP demonstrates the fundamental problem with DOE’s transuranic
waste program: DOE continues to prioritize the wrong aspects of the TRU waste problem. In a 1997
study, IEER documented three key reasons why DOE’s focus on WIPP and retrievably-stored transuranic
waste was the wrong priority:
1. the total amount of transuranic waste in the DOE complex is more than double the capacity of
WIPP
2. buried transuranic waste poses much greater near- and medium-term risks to the environment than
retrievably-stored waste
3. there are serious concerns about the suitability of the WIPP site.
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In response to IEER’s analysis, DOE has agreed to review key aspects of its transuranic waste program,
specifically flawed technical assumptions regarding buried transuranic wastes. This review is to involve a
review of data quality issues relating to these wastes. DOE also agreed to prepare a summary and status of
remediation activities at sites with buried transuranic wastes and transuranic-contaminated soil. There are
clear repository-related programmatic issues raised by the fact that the amount of buried transuranic
waste, transuranic-contaminated soil, and decontamination and decommissioning waste cannot all be
accommodated in the WIPP repository. DOE should fully address such issues before proceeding with
large projects, such as the AMWTP, since they are based on flawed technical and policy assumptions.
The AMWTP DEIS fails to acknowledge that key parts of DOE’s transuranic waste program have been
shown to be based on poor data and faulty technical and scientific arguments.
While the emphasis should be on buried TRU waste and soils, there is some merit to taking limited action
on retrievably-stored waste. However, the AMWTP fails to consider all the appropriate alternatives. After
25 years, WIPP has yet to open and its future remains highly uncertain. TRU waste should be placed into
RCRA-compliant storage at the sites where it is now stored. During this process a more careful analysis
of the waste content should be done. In particular, attention can be paid to determining the extent of
radiolytic decay product contamination. A more detailed accounting of the waste would allow DOE to
thermally treat only that waste which requires it for safety and environmental reasons (and not in order to
meet repository criteria). If the volume of waste is determined to be small, then alternatives might be
found such as chemical treatment, incineration off-site or alternative thermal treatments (e.g. plasma-arc).
These approaches are not included in the Draft Environmental Impact Statement.

Conclusion and Recommendations
The Institute for Energy and Environmental Research is opposed to any program designed to treat waste
mainly in order to meet the WIPP Waste Acceptance Criteria. The WIPP repository is not a solution to
the TRU waste problem. There are serious concerns about the geology and hydrology of the site and it
will not take and could not handle a significant portion of the TRU waste volume. Additionally, there is
no assurance that, after spending the money and treating the waste, the WIPP-WAC will have been met.
Instead of focusing on WIPP the AMWTP needs to be defined according to meeting the goals of safely
storing the waste and meeting RCRA criteria while minimizing environmental impacts, protecting public
health, and reducing the risks to workers. Finally, spending large amounts of money on WIPP-related
treatment diverts scarce resources from the environmentally more pressing buried TRU waste problem.

Recommendations
1. DOE should issue a new the Draft Environmental Impact Statement that addresses radiolysis
2. An alternative that would undertake waste characterization first with treatment decided upon later
should be included
3. All waste with greater than 10 nanocuries per gram should be considered TRU waste eligible for
repository disposal
4. The retrievably stored waste at INEEL should be repackaged and stored in accordance with
RCRA
5. Waste volumes to be treated due to RCRA requirement should be calculated more precisely and
then alternatives analyzed. This would separate WIPP-WAC analysis from RCRA analysis.
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Related Information
Fact Sheet: Incineration of Radioactive and Mixed Waste
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